2009-2013 STIP

Highway and Bridge Construction Schedule
Right of Way and Construction Added or Accelerated

December Amendment

(Dollars in Thousands)

County Route | Job No | Tentative Description of Location/Improvement/Funding Requested
Award Additional
State Fiscal Funds
Year
Franklin 44 612017 2009 CN Improve roadway surface from west of Rte. 30 to east of Rte. 100. $3,871
Reason: To implement project sooner than originally planned. Accelerated from SFY 2010 due to
pavement condition and available funding.
Franklin 47 6P2091 2009 CN Safety and capacity improvements at Country Club Lane. $571
Reason: To implement project sooner than originally planned. Accelerated from SFY 2010 due to
available funding.
Franklin AP 6L.0900F 2009 CN | Thin lift pavement treatment from the beginning of state maintenance to Rte. NN. $60
Reason: To implement project sooner than originally planned. Accelerated from SFY 2010 due to
pavement condition and available funding.
Jefferson 30 652184 2009 CN Signal and lighting improvements at Delores Road. $246
Reason: To implement project sooner than originally planned. Accelerated from SFY 2010 due to
available funding.
MHTC Meeting Page 1 of 4 Friday, December 05, 2008

Attachment



2009-2013 STIP
Highway and Bridge Construction Schedule
Right of Way and Construction Added or Accelerated
December Amendment

(Dollars in Thousands)

County Route [ Job No | Tentative Description of Location/Improvement/Funding Requested
Award Additional
State Fiscal Funds
Year
Jefferson NN 6L.0900B 2009 CN | Thin asphalt overlay from Rte. 30 to Rte. O. $804

Reason: To implement project sooner than originally planned. Accelerated from SFY 2010 due to
pavement condition and available funding.

St. Charles 94 651955 2009 CN Pavement overlay and add shoulders from Rte. H/J intersection to Rte. 67. $2,650

Reason: To implement project sooner than originally planned. Accelerated from SFY 2010 due to
pavement condition and available funding.

St. Louis 44 612123 2009 CN | Asphalt shoulder repair from 1-270 to Rte. 109. $670

Reason: To implement project sooner than originally planned. Accelerated from SFY 2010 due to
pavement condition and available funding.

St. Louis 70 611956 2009 CN Pavement repair and resurface shoulders at Earth City Expressway ramps and mainline. $510

Reason: To implement project sooner than originally planned. Accelerated from SFY 2010 due to
pavement condition and available funding.
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St. Louis City 70 612189 2009 CN Replace bridges over I-70 at Madison and St. Louis Avenue. Project involves bridges A0139 and $6,898
A0141.
Reason: To implement project sooner than originally planned. Accelerated from SFY 2011 due to
bridge condition and coordination with Mississippi River Bridge Project.
Jasper FF 7S0770 2009 CN Intersection improvements at Main Street in Joplin. Cost-share project with the City of Joplin. City of $1,801
Joplin paying for initial project costs, with reimbursement by MoDOT occurring in FY 2010.
Reason: To implement a cost share project and allow for construction of a previously programmed
right-of-way project.
Jasper FF 7S0770Z 2010 CN Payback to the City of Joplin for the acceleration of 7S0770. $995
Reason: To allow payback for an accelerated cost share project.
Newton 43 752148 2009 CN Intersection improvements at Douglas Fir Road. Cost-share project with Joplin Special Road District $530
(JSRD). JSRD funding acceleration of project, with MoDOT reimbursement of 50 percent of project
costs up to a maximum of $297,000 in SFY 2012.
Reason: To implement a cost share project.
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Newton 43 7521487 2012 CN Payback for intersection improvements at Douglas Fir Road. Cost-share project with Joplin Special $297
Road District (JSRD). JSRD funding acceleration of project, with MoDOT reimbursement of 50
percent of project costs up to a maximum of $297,000 in SFY 2012.
Reason: To allow payback for an accelerated cost share project.
Newton 60 7P0849 2009 CN Construct new intersection at Howard Bush Drive 1 mile east of Bus. 71 in Neosho. Cost-share project $460
with City of Neosho. $230,000 from Neosho, $230,000 from cost share with a maximum of $264,000.
Reason: To implement a cost share project.
Various 71 7P2157 2009 RW  [Begin conversion of Rte. 71 to 1-49 at various locations in the Southwest Missouri area. $5,407
Reason: To accelerate right-of-way acquisition.
Total $25,770
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2009-2013 STIP
Highway and Bridge Construction Schedule
Right of Way and Construction Delayed
December Amendment
(Dollars in Thousands)

Tentative
Award
State Fiscal Programmed
County Route Job No. Year Description of Location/Improvement/Funding Amount
Seismic retrofit and replace drainage system from west of 11th Street to west
of 7th Street.
Reason: Delayed to allow additional time for right of way acquisition involving
St. Louis City 64 610985J 2010 GSA property. $13,583
Seismic retrofit work next to GSA federal building between 11th Street and 14th
Street.
Reason: Delayed to allow additional time for right of way acquisition involving
St. Louis City 64 610985M 2010 GSA property. $7,885

Bridge deck repair and resurface the westbound I-64 off-ramp at 9th Street.
Reason: Delayed to allow additional time for right of way acquisition involving
St. Louis City 64 612022 2010 GSA property. $1,838
Provide ITS devices from 1-64 to north of I-70.

Reason: Will be let in combination with CMAQ projects, whose funds are not
Various Various 6Q2036 2010 available until August 2009. $561

Provide ITS devices from north of I-64 to Rte. 61/67.

Reason: Will be let in combination with CMAQ projects, whose funds are not
Various Various 6Q2037 2010 available until August 2009. $1,945
ITS maintenance and operations at various locations.

Reason: Will continue this activity with current, similar, project that still has
Various Various 6Q2037E 2013 funds available. $900
Total: $26,712
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2009-2013 STIP
Multimodal Operations
Projects Added
December Amendment

(Dollars in Thousands)

Tentative
Award
Job No./ [State Fiscal Requested
County Location District Year Description of Location/Improvement/Funding Additional Funds
Baxter Road New lights and gates for a Quiet Zone Projets with (BNSF) Burlington Northern
Highway Rail Sante Fe and the City of Neosho.
Newton Crossing 7 2009 Reason: To comply with the Quiet Zone Project Program. $300
Jefferson
Street New lights and gates for a Quiet Zone Projets with (BNSF) Burlington Northern
Highway Rail Sante Fe and the City of Neosho.
Newton Crossing 7 2009 Reason: To comply with the Quiet Zone Project Program. $300
Washington
Street
Highway Rail Permanent closure of the highway rail crossing.
Newton Crossing 7 2009 Reason: To comply with the Quiet Zone Project Program. $5
Total: $605
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